‘W% CAIT

“\\ I Center for Advanced Infrastructure & Transportation
— Rutgers, The State University of New Jersey

QUARTERLY PROGRESS REPORT

Project Title: Life Cycle Cost Analysis
RFP NUMBER: N/A NJDOT RESEARCH PROJECT MANAGER:
Richard Weed

TASK ORDER NUMBER/Study Number: PRINCIPAL INVESTIGATOR:
91/ 4-23942 Kaan Ozbay & Neville Parker
Study Start Date: 06/09/2000 Period Covered: 3° Quarter 2003
Study End Date: 6/30/2003

Task % of Total % of Task | % of Task to % of Total

this quarter date Complete
First Year
1. Review of Existing LCCA Proceduresin 30% 40% 100% 3%
NJDOT and other DOTs
2. Study of the LCCA Input Parameters 30% 20% 1000% 3%
from both Economics and Engineering
Perspectives
3. Preliminary Documentation of the 20% 20% 100% 20%
L CCA Process
4. Workshop on the LCCA Process 10% 50% 100% 10%
5. Interim Report 10% 10% 100% 10%
TOTAL (First Year) 100% 100%

Second Year
6. Development of Preliminary LCCA 40% 30% 100% 40%
Guideines
7. Development of lllustrative Case Studies 30% 20% 100% 30%
8. Guidelines and Case Study Workshop 10% %50 100% 10%
9. Finalization of LCCA Guideines 10% 40% 100% 10%
10. Final Report 10% 40% 100% 10%

TOTAL (Second Year) 100% 20% 20% 100%

Note: Tasksare based on therevised proposal submitted on
1. Progressthis quarter by task:
Task 8: We conducted afull day workshop where we presented the findings of our study.
Task 10: We incorporated the comments and suggestions of the reviewers into the draft final report. Final
report is approved and will be submitted before the Quarterly Report Mesting. .

2. Proposed activities for next quarter by task
This project is complete.

4. Progress on Implementation and Training Activities
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5. Problems/Proposed Solutions

6. Budget Summary*

Total Project Budget(# of years) 2Yeas $204,495.00
Total Project Expenditure to date $178,975
% of Total Project Budget Expended 88%
Task Order Number/Study Number: 91/ 4-23942
Current Task Order Budget (# of years) Year land 2 $204,495.00
Actual Expenditure to date against current task order $178,975
% of current task order budget expended 83%

* These are approximate expended amounts for the project; these estimates are for reference only and should not be
used for official accounting purposes. For amore accurate project accounting please review the quarterly invoice

for this project.
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